SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:35AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 520  Const Calendar Day: 731 D.ate: 05-Jun-2014. Thu.rsday 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 06:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear, cool

Working Day If no, explain:

Di ary: Dispute
General Comments

Weekly safety meeting 0800-0900. Misc MEP paperwork and write diaries. Track progress of FWS
testing of the carbon steel lines along the bikepath.

[]

04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefiter ~ JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter ~ FOR TOM COLOMBO 5.00 0.00 0.00 5.00 D

Diary: Dispute
Pipe Testing 125 0-000-000.125

The FWS crew conducted testing of the 2 1/2" DW line along the bike path from PP 8 to the expansion
loop at Hinge AE from the night of 6/4/2014 to the morning of 6/5/2014, working from a closure of the #5
lane of the EB bridge. The testing failed due to lose of pressure. | instructed the crew to cease testing but
leave the line pressurized and | would check it during the afternoon of 6/5/2014. When | left the site at
0147, the pressure was 225 psi (the test started at 0106 with a pressure of 240 psi).

[]

At 1053 on the morning of 6/5/2014, | check the pressure on the system, the pressure was at 295 psi.

With the absence of leaks in the system, it is assumed the variations in pressure are due to temperature
changes. | informed FWS/ABF that the testing was accepted and they could proceed with chlorinating and
flushing of the line. In addition, | instructed them to write an RFI requesting acceptance of testing.

At 2000 on the night of 6/5/2014, the FWS crew arrived at the site to prepare for chlorination of the 2 1/2"
water line. The lane closure of the #5 lane of the EB bridge and the crew, including Josh Johnson and Tim
Esquivel, mobilized to the bridge, along with David Detent of Bennet Marine. The line was chlorinated and
the crew went off shift at 0300.

The crew used a towed water buffalo and a generator in performance of this work.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 520  Date: 05-Jun-2014  Thursday
[ Contractor: CERTIFIED COATINGS COMPANY
Painter JNM JAVIER ALCALA 4.00 0.00 0.00 4.00 D
Diary: Dispute
CB 19 Expansion Loop 001 O0-MSI-EFA.187 =
Javier Alcala spent 4 hours blasting and priming steel to be used for the PS-5 similars to be installed at
cross beam CB-19 to support the DIP elbows per the direction given in the response to RFI 3617.
He used a 375 CFM air compressor for 2 hours in performace of this work.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 -

The FWS crew spent approximately 3 hours to mobilze to the #5 lane of the EB bridge and demobilize
back to Pier 7 at the end of the shift. In addition, the pipe fitter's union agreement gives the crew 8 hours
of pay for 7 hours of work, and a 12% hourly shift differential for working at night which will be paid under
CCO 354 for this shift's work.

In addition to the equipment used in performance of the work, the crew used three crew trucks. Also, they
used a towed port-a-potty and a light tower which will be paid via monthly invoice under CCO 354.
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